Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 . Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-8654

(505) 552-6011 . (505) 552-6655

RECLAMATION PROJECT UPDATE AS OF _ArniL 21 /172

' TO: Governor Harry Early

=

FROM: Jim Olsen, Jr., PE-Reclamation Project Managef |

1) Scrapers began placing shale cover on and around the Rio Moguino bench
4 dozers continued sloping work on JP-WS-17;
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24 and
JP-PS-26.
Fencing was continuing near the Old Housing area;

2) James Ranch continued seeding the old South Dump; some time was lost Iast week due to
the high winds which prevents spreading the mulch.

L4

3) Signature from the Contracting Officer on the Work Package closeouts is still pending;

CONFIDENTIAL CLAIM RETRACTED
AUTHORIZED BY

DATE: 5/1(;/(5

4) The tour for IAIA to shoot some video for CERT was done Wednesday, April 22 ;
extra copies for the Project records were requested.

[

5) Copies of the 2nd “draft” of the Post-Reclamation plan were distributed for review;

6) Paul Robinson from the Southwest Information & Research Center is requestmg a site
tour on Monday, May 3; he is accompanying some v1s1tors from east Germany who
are looking a uranium reclamauon techniques.

7)  George Farris, BIA Environmental Chief from Was}ungton, DC is planning a visit on
April 29;
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RPM Suspense Log
asor  APric 27, /772
ITEM STATUS EST. COMPLETION - REMARKS
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Semi-Annual being scheduled 5/01/92 for records and
Aerial photos with TR Mann volume checks;
Rec Techs checking
panels;
Post-Reclamation under review 6/30/92 2nd “draft” to BIA
Long-term by BIA, LCC for review and
Monitoring & comment;
Management Plan
Work Package letter sent to 3/28/92 to BIA Contracting
Closeouts BIA 2/28/92; - Officer;
awaiting signature
of Contracting Officer 72277
TAIA/CERT tour scheduled by Gov. Early 4/22[92 completed;
April, 1992 Status 5/10/92 in progress;

Report
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PUEBLO OF LLAGUNA

P.0. BOX 194 .

Oifice of: LAGUNA, NEW MEXICO 87028 (505) 243-7616
The Governor (505) 552-6654
The Secretary : (505) 552-6655

The Treasurer

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early “{
FROM: Jim Olsen, Jr., PE 20\

SUBJ: SPECIAL PROJECTS UPDATE as of Afrie 2 '7/, (77

1) Some minor language changes in the technjcala for the Pagua
done per the BIA's request. Completigp®r this task i& “being coordjn

Initiation of the contract should beg i Awithin the next wgg

JPam repairs is being
with Neal Kasper;
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